Draft Schedule — Lechuza Beach Public Access Improvement Project (2007)

(Approximate dates)

Biology baseline study

Completed

Traffic study winter survey

Completed

Supplemental survey completed

April-Early May 2007

MRCA works with MEHOA on conceptual
design

April-May 2007

Civil & structural drawings based on
conceptual design completed

June-Early July 2007

Geotechnical testing & study (2-3 months)

May-July 2007

Biology impact study completed June 2007
Traffic study summer survey completed July 2007
Traffic impact study completed July 2007
Apply for funding July 2007

CEQA preparation (assumes ND or MND)

July-Aug. 2007

CEQA certification

Sept. 2007

Preparation of CDP permit application

Sept.-Oct. 2007

Submit CDP permit application to City
(assumes construction drawings-ready-to-
build are not required at this stage)

Oct. 2007

Abbreviations:

MRCA=Mountains Recreation and Conservation Authority
MEHOA=Malibu Encinal Homeowners Association
ND=Negative Declaration

MND=Mitigated Negative Declaration

CEQA=California Environmental Quality Act
CDP=Coastal development permit
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